Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14449-12-000-1

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0045

Date: 10/07/2015

Page 1 of 19

Pay Period: 09/19/2015
to 10/05/2015

Contract Location: Time Allowed: 1351 Days
9.108 MILES OF CONSTRUCTION CONSISTING OF GRADIN( Elapsed Calender Days: 973  Days
Percent Time: 72.02
District: 2 Area: 01
Contractor:

BALFOUR BEATTY INFRASTRUCTURE, INC. Date Let: 12/14/2012

1845 TOWN CENTER BLVD., STE. 200 Date Awarded: 12/28/2012
Date Contract Executed: 02/01/2013
Date Notice to Proceed: 02/05/2013

FLEMING ISLAND FL 32003-3359 Date Work Began: 03/27/2013

Phone: (904)378-7175 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 10/17/2016

Surety Co: TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $76,551,812.47 Counties:

Original Contract Amount $58,348,225.02 Baldwin Wilkinson

Funds Available $15,031,916.95

Percent Complete 78.40%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0000346 $76,551,812.47 $58,348,225.02 $15,031,916.95 80.36% $1,309,652.00

Chief Engineer
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09/19/2015
to 10/05/2015

Project Number:

Federal State Project Number:

0000346

EDS00-0000-00(346)

SR 540 - CNST REALIGNMENT

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$48,011,041.37
$12,002,760.68
$60,013,802.05
$1,506,093.47
$61,519,895.52
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
$61,519,895.52

Prev to Date

$46,919,959.06
$11,729,990.09
$58,649,949.15
$1,560,294.37
$60,210,243.52
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
$60,210,243.52

Total Payable:

This Estimate

$1,091,082.31
$272,770.59
$1,363,852.90
($54,200.90)
$1,309,652.00
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$1,309,652.00
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Pay Period: 09/19/2015
to 10/05/2015

Project Number 0000346

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0040 207-0203 FOUND BKFILL MATL, TP Il CcY 3,144.000 4,409.573
42.000 .000
4,409.573 $.00 $185,202.07
0045 208-0200 ROCK EMBANKMENT CcY 4,000.000 66,418.216
36.980 .000
66,418.216 $.00 $2,456,145.63
0050 310-1101 GR AGGR BASE CRS, INCL MATL TN 264,107.000 247,440.650
14.870 9,806.160
257,246.810 $145,817.60 $3,825,260.06
0055 318-3000 AGGR SURF CRS TN 300.000 2,531.700
12.600 .000
2,531.700 $.00 $31,899.42
0071 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN .000 184.720
MATL & H LIME 63.850 .000
184.720 $.00 $11,794.37
12.5MM TEMP ASPHALT
0075 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 48,433.000 39,660.000
L & H LIME 59.050 1,816.290
41,476.290 $107,251.92 $2,449,174.92
0076 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 223.090
L & H LIME 58.300 .000
223.090 $.00 $13,006.15
402-3190 19mm Temp Asphalt
0105 441-0204 PLAIN CONC DITCH PAVING, 4 IN SY 26,752.000 16,620.320
23.000 34.303
16,654.623 $788.97 $383,056.33
0155 641-1200 GUARDRAIL, TP W LF 31,531.000 5,892.580
14.250 5,430.230
11,322.810 $77,380.78 $161,350.04
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Pay Period: 09/19/2015
to 10/05/2015

Project Number 0000346

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0160 641-5001 GUARDRAIL ANCHORAGE, TP 1 EA 28.000 7.000
742.000 8.000
15.000 $5,936.00 $11,130.00
0165 641-5012 GUARDRAIL ANCHORAGE, TP 12 EA 49.000 11.000
1930.000 8.000
19.000 $15,440.00 $36,670.00
0169 643-5000 WOVEN WIRE SPECIAL DESIGN GAME FENCE LF 101,420.000 60,604.000
7.750 8,015.000
68,619.000 $62,116.25 $531,797.25
Category Amount: $414,731.52  $10,096,486.24
Category Number: (0020 DRAINAGE
0180 500-3101 CLASS A CONCRETE cYy 2,225.000 2,317.495
354.750 .000
2,317.495 $.00 $822,131.35
0185 500-3200 CLASS B CONCRETE cYy 777.000 500.382
415.000 47.288
547.670 $19,624.52 $227,283.05
0195 511-1000 BAR REINF STEEL LB 304,260.000 301,819.223
0.830 678.444
302,497.667 $563.11 $251,073.06
0200 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 17,428.000 14,033.420
20.000 736.500
14,769.920 $14,730.00 $295,398.40
0209 550-1183 STORM DRAIN PIPE, 18 IN, H 20-25 LF 103.000 105.000
22.000 .000
105.000 $.00 $2,310.00
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Pay Period: 09/19/2015
to 10/05/2015

Project Number 0000346

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0210 550-1184 STORM DRAIN PIPE, 18 IN, H 25-30 LF 326.000 329.000
23.000 .000
329.000 $.00 $7,567.00
0215 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 2,223.000 2,696.500
26.000 .000
2,696.500 $.00 $70,109.00
0230 550-1300 STORM DRAIN PIPE, 30 IN, H 1-10 LF 693.000 719.500
36.000 .000
719.500 $.00 $25,902.00
0255 550-1363 STORM DRAIN PIPE, 36 IN, H 20-25 LF 259.000 272.000
48.000 .000
272.000 $.00 $13,056.00
0265 550-1423 STORM DRAIN PIPE, 42 IN, H 20-25 LF 503.000 544.000
60.000 .000
544.000 $.00 $32,640.00
0275 550-1487 STORM DRAIN PIPE, 48 IN, H 40-50 LF 495.000 501.000
72.000 .000
501.000 $.00 $36,072.00
0278 550-2180 SIDE DRAIN PIPE, 18 IN, H 1-10 LF 1,363.000 727.000
22.000 566.500
1,293.500 $12,463.00 $28,457.00
0279 550-2240 SIDE DRAIN PIPE, 24 IN, H 1-10 LF 84.000 80.000
24.000 93.000
173.000 $2,232.00 $4,152.00
0280 550-3318 SAFETY END SECTION 18 IN, STORM DRAIN, 4:1EA 56.000 .000
900.000 1.000
1.000 $900.00 $900.00
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Pay Period: 09/19/2015
to 10/05/2015

Project Number 0000346

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0285 550-3324 SAFETY END SECTION 24 IN, STORM DRAIN, 4:1EA 4.000 4.000
1300.000 .000
4.000 $.00 $5,200.00
0305 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 39.000 55.000
600.000 .000
55.000 $.00 $33,000.00
0315 550-4230 FLARED END SECTION 30 IN, STORM DRAIN EA 13.000 14.000
700.000 .000
14.000 $.00 $9,800.00
0335 668-2100 DROP INLET, GP 1 EA 108.000 95.500
1400.000 4.000
99.500 $5,600.00 $139,300.00
0340 668-2110 DROP INLET, GP 1, ADDL DEPTH LF 99.000 72.070
80.000 3.000
75.070 $240.00 $6,005.60
0343 668-8012 SAFETY GRATE, TP 2 SF 52.000 154.250
60.000 .000
154.250 $.00 $9,255.00
Category Amount: $56,352.63 $2,019,611.46
Category Number: 0030 PERMANENT EROSION CONTROL
0345 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 971.000 7,854.338
25.000 .000
7,854.338 $.00 $196,358.45
0350 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 12,069.000 7,941.093
25.000 185.333
8,126.426 $4,633.33 $203,160.65
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Georgia Date: 10/07/2015

Pay Period: 09/19/2015

to 10/05/2015

Project Number 0000346

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 PERMANENT EROSION CONTROL
0355 603-7000 PLASTIC FILTER FABRIC SY 13,040.000 67,912.370
2.000 185.333
68,097.703 $370.67 $136,195.41
0360 700-6910 PERMANENT GRASSING AC 381.000 220.642
400.000 10.870
231.512 $4,348.00 $92,604.80
0365 700-7000 AGRICULTURAL LIME TN 1,140.000 504.637
60.000 24.458
529.095 $1,467.48 $31,745.70
0375 700-8000 FERTILIZER MIXED GRADE TN 950.000 156.630
475.000 6.522
163.152 $3,097.95 $77,497.20
0385 710-9000 PERMANENT SOIL REINFORCING MAT SY 106,002.000 53,712.966
2.750 6,412.389
60,125.355 $17,634.07 $165,344.73
0395 716-2000 EROSION CONTROL MATS, SLOPES SY 107,000.000 162,079.959
0.800 10,949.170
173,029.129 $8,759.34 $138,423.30
Category Amount: $40,310.84 $1,041,330.24
Category Number: 0040 TEMPORARY EROSION CONTROL
0405 163-0240 MULCH TN 6,500.000 4,031.252
110.000 19.828
4,051.080 $2,181.08 $445,618.80
0415 163-0503 CONSTRUCT AND REMOVE SILT CONTROL GAT EA 71.000 18.000
400.000 .750
18.750 $300.00 $7,500.00
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Project Number 0000346

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 TEMPORARY EROSION CONTROL
0420 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 22,201.000 13,320.246
11.500 346.250
13,666.496 $3,981.88 $157,164.70
0425 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 1,656.000 1,015.750
/SAND BAGS 250.000 33.250
1,049.000 $8,312.50 $262,250.00
0430 163-0528 CONSTRUCT AND REMOVE FABRIC CHECK DAN LF 2,389.000 5,275.520
2.500 .000
5,275.520 $.00 $13,188.80
0485 163-0531 CONSTRUCT AND REMOVE SEDIMENT BASIN, TEA 1.000 .750
11100.000 .250
1.000 $2,775.00 $11,100.00
945+50 RT
0517 163-0541 CONSTRUCT AND REMOVE ROCK FILTER DAMS EA 73.000 51.000
260.000 1.500
52.500 $390.00 $13,650.00
0518 163-0542 CONSTRUCT AND REMOVE STONE FILTER RINCEA 1.000 14.250
950.000 .000
14.250 $.00 $13,537.50
0519 163-0543 CONSTRUCT AND REMOVE STONE FILTER BER LF 930.000 2,246.063
11.500 290.750
2,536.813 $3,343.63 $29,173.35
0520 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 108.000 67.500
85.000 6.000
73.500 $510.00 $6,247.50
0540 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 2.000
3100.000 .000
2.000 $.00 $6,200.00

715+50 LT



Rpt-ID: RCPESPRJ

User: krender

Georgia
Department of Transportation

Estimate Summary By Project

Contract ID: B14449-12-000-1 Estimate Number: 0045

Date: 10/07/2015
Page 9 of 19

Pay Period: 09/19/2015
to 10/05/2015

Project Number 0000346
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LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 TEMPORARY EROSION CONTROL
0550 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 4.000
1400.000 1.000
5.000 $1,400.00 $7,000.00
787+00 LT
0555 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 4.000
700.000 1.000
5.000 $700.00 $3,500.00
787+00 RT
0560 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 4.000
1400.000 .000
4.000 $.00 $5,600.00
795+00 RT
0570 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 2.000
1000.000 .000
2.000 $.00 $2,000.00
830+00 RT
0575 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 3.000
1100.000 .000
3.000 $.00 $3,300.00
830+00 LT
0580 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 2.000
2400.000 .000
2.000 $.00 $4,800.00
861+50 RT
0590 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 5.000
700.000 .000
5.000 $.00 $3,500.00
955+50 RT
0595 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 2.000
1000.000 .000
2.000 $.00 $2,000.00
956+50 LT
0610 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 3.000
1300.000 .000
3.000 $.00 $3,900.00

1049+50 RT
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Contract ID: B14449-12-000-1 Estimate Number: 0045 Pay Period: 09/19/2015
to 10/05/2015
Project Number 0000346
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 TEMPORARY EROSION CONTROL
0615 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 2.000
2800.000 .000
2.000 $.00 $5,600.00
1074+00 RT
0620 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 17.000 37.000
400.000 .000
37.000 $.00 $14,800.00
0630 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 10.000 26.000
250.000 .000
26.000 $.00 $6,500.00
0635 167-1500 WATER QUALITY INSPECTIONS MO 27.000 30.000
75.000 1.000
31.000 $75.00 $2,325.00
0640 171-0030 TEMPORARY SILT FENCE, TYPE C LF 214,060.000 131,581.750
1.850 5,602.750
137,184.500 $10,365.09 $253,791.33
0642 170-1000 FLOATING SILT RETENTION BARRIER LF .000 1,509.000
10.200 .000
1,509.000 $.00 $15,391.80
ECTC FANO 1
0643 170-2000 STAKED SILT RETENTION BARRIER LF .000 2,467.000
5.800 .000
2,467.000 $.00 $14,308.60
ECTC FANO 1
Category Amount: $34,334.18 $1,313,947.38
Category Number: 0050 SIGNING AND MARKING
0650 636-1020 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, " SF 941.000 .000
10.450 58.750
58.750 $613.94 $613.94
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Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 SIGNING AND MARKING
0655 636-1029 HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, " SF 347.000 .000
12.950 20.000
20.000 $259.00 $259.00
0660 636-1033 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, " SF 961.000 .000
15.750 39.970
39.970 $629.53 $629.53
0665 636-1041 HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, " SF 20.000 .000
18.250 20.000
20.000 $365.00 $365.00
0675 636-2070 GALV STEEL POSTS, TP 7 LF 3,039.000 .000
5.500 111.000
111.000 $610.50 $610.50
0690 636-3010 GROUND-MOUNTED BREAKAWAY SIGN SUPPOI EA 17.000 .000
492.000 4.000
4.000 $1,968.00 $1,968.00
Category Amount: $4,445.97 $4,445.97
Category Number: (0060 BRIDGE 1 LT
0800 211-0200 BRIDGE EXCAVATION, GRADE SEPARATION cYy 266.000 457.492
25.000 .000
457.492 $.00 $11,437.30
0805 441-0004 CONC SLOPE PAV, 4 IN SY 1,024.000 1,025.507
26.810 .000
1,025.507 $.00 $27,493.84
0820 500-2100 CONCRETE BARRIER LF 594.000 594.499
24.250 .000
594.499 $.00 $14,416.60
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Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0060 BRIDGE 1LT
0825 500-3002 CLASS AA CONCRETE CcYy 320.000 320.290
475.000 .000
320.290 $.00 $152,137.75
0845 520-2216 PILING, PSC, 16 IN SQ LF 215.000 231.860
45.000 .000
231.860 $.00 $10,433.70
0846 520-2216 PILING, PSC, 16 IN SQ LF .000 82.160
33.750 .000
82.160 $.00 $2,772.90
PILE CUT OFF
0875 520-5000 PILOT HOLES LF 85.000 91.162
120.000 .000
91.162 $.00 $10,939.44
Category Amount: $0.00 $229,631.53
Category Number: (0070 BRIDGE 1 RT
0885 211-0200 BRIDGE EXCAVATION, GRADE SEPARATION CcY 266.000 448.047
25.000 .000
448.047 $.00 $11,201.18
0890 441-0004 CONC SLOPE PAV, 4 IN SY 1,024.000 1,109.469
26.810 .000
1,109.469 $.00 $29,744.86
0905 500-2100 CONCRETE BARRIER LF 594.000 594.500
24.250 .000
594.500 $.00 $14,416.63
0936 520-2216 PILING, PSC, 16 IN SQ LF .000 108.450
33.750 .000
108.450 $.00 $3,660.19

PILE CUT OFF
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Contract ID: B14449-12-000-1 Estimate Number: 0045 Pay Period: 09/19/2015
to 10/05/2015
Project Number 0000346
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0070 BRIDGE 1 RT
0941 520-2218 PILING, PSC, 18 IN SQ LF .000 63.130
37.500 .000
63.130 $.00 $2,367.38
PILE CUT OFF
Category Amount: $0.00 $61,390.24
Category Number: (0080 BRIDGE 2 LT
0965 207-0203 FOUND BKFILL MATL, TP Il CcYy 33.000 33.482
35.000 .000
33.482 $.00 $1,171.87
0970 211-0300 BRIDGE EXCAVATION, STREAM CROSSING cYy 315.000 346.259
35.000 .000
346.259 $.00 $12,119.07
0990 500-3002 CLASS AA CONCRETE cYy 293.000 293.013
475.000 .000
293.013 $.00 $139,181.18
1016 520-2216 PILING, PSC, 16 IN SQ LF .000 100.520
33.750 .000
100.520 $.00 $3,392.55
SPEC ITEM PILE CUT OFF
1026 520-2220 PILING, PSC, 20 IN SQ LF .000 241.702
45.000 .000
241.702 $.00 $10,876.59
SPEC PILE CUT OFF
1055 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 880.000 1,031.332
25.000 .000
1,031.332 $.00 $25,783.30
1060 603-7000 PLASTIC FILTER FABRIC SY 880.000 1,031.333
2.000 .000
1,031.333 $.00 $2,062.67
Category Amount: $0.00 $194,587.23
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Contract ID: B14449-12-000-1 Estimate Number: 0045 Pay Period: 09/19/2015
to 10/05/2015
Project Number 0000346
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0090 BRIDGE 2 RT
1065 207-0203 FOUND BKFILL MATL, TP Il CcY 33.000 33.482
35.000 .000
33.482 $.00 $1,171.87
1070 211-0300 BRIDGE EXCAVATION, STREAM CROSSING CcY 315.000 367.667
35.000 .000
367.667 $.00 $12,868.35
1075 500-0100 GROOVED CONCRETE SY 1,193.000 1,200.000
1.800 .000
1,200.000 $.00 $2,160.00
1090 500-3002 CLASS AA CONCRETE CcYy 305.000 305.001
475.000 .000
305.001 $.00 $144,875.48
1100 507-9031 PSC BEAMS, AASHTO, BULB TEE, 63 IN, BR NO - LF 737.000 737.466
185.000 .000
737.466 $.00 $136,431.21
2RT
1116 520-2216 PILING, PSC, 16 IN SQ LF .000 72.770
33.750 .000
72.770 $.00 $2,455.99
SPEC PILE CUT OFF
1121 520-2218 PILING, PSC, 18 IN SQ LF .000 117.913
37.500 .000
117.913 $.00 $4,421.74
SPEC PILE CUT OFF
1126 520-2220 PILING, PSC, 20 IN SQ LF .000 218.368
45.000 .000
218.368 $.00 $9,826.56
SPEC PILE CUT OFF
1155 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 950.000 1,392.944
25.000 .000
1,392.944 $.00 $34,823.60
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Pay Period: 09/19/2015
to 10/05/2015

Project Number 0000346

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0090 BRIDGE 2 RT
1160 603-7000 PLASTIC FILTER FABRIC Sy 950.000 1,392.944
2.000 .000
1,392.944 $.00 $2,785.89
Category Amount: $0.00 $351,820.69
Category Number: (0100 BRIDGE 3 LT
1225 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 505.000 943.666
25.000 .000
943.666 $.00 $23,591.65
1230 603-7000 PLASTIC FILTER FABRIC SY 505.000 943.666
2.000 .000
943.666 $.00 $1,887.33
Category Amount: $0.00 $25,478.98
Category Number: (0110 BRIDGE 3 RT
1255 507-9003 PSC BEAMS, AASHTO TYPE Ill, BR NO - LF 1,415.000 1,419.950
150.000 .000
1,419.950 $.00 $212,992.50
3RT
1290 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 490.000 907.031
25.000 .000
907.031 $.00 $22,675.78
1295 603-7000 PLASTIC FILTER FABRIC SY 490.000 907.031
2.000 .000
907.031 $.00 $1,814.06
Category Amount: $0.00 $237,482.34
Category Number: (0120 BRIDGE 4 LT
1315 500-3002 CLASS AA CONCRETE cYy 2,720.000 2,136.012
475.000 243.704
2,379.716 $115,759.40  $1,130,365.10
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Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0120 BRIDGE 4 LT
1325 507-9033 PSC BEAMS, AASHTO, BULB TEE, 74 IN, BR NO - LF 2,088.000 1,670.004
210.000 278.334
1,948.338 $58,450.14 $409,150.98
41T
1330 511-1000 BAR REINF STEEL LB 434,879.000 334,845.000
0.800 38,184.000
373,029.000 $30,547.20 $298,423.20
Category Amount: $204,756.74 $1,837,939.28
Category Number: (0130 BRIDGE 4 RT
1390 500-3002 CLASS AA CONCRETE CcYy 2,720.000 2,136.462
475.000 243.704
2,380.166 $115,759.40 $1,130,578.85
1405 511-1000 BAR REINF STEEL LB 434,879.000 334,845.000
0.800 38,184.000
373,029.000 $30,547.20 $298,423.20
1415 520-1125 PILING IN PLACE, STEEL H, HP 12 X 53 LF 3,000.000 .000
35.000 944.650
944.650 $33,062.75 $33,062.75
Category Amount: $179,369.35 $1,462,064.80
Category Number: 0040 TEMPORARY EROSION CONTROL
1440 165-0110 MAINTENANCE OF ROCK FILTER DAM EA 73.000 103.000
100.000 .000
103.000 $.00 $10,300.00
1445 165-0111 MAINTENANCE OF STONE FILTER RING EA 1.000 7.000
300.000 .000
7.000 $.00 $2,100.00
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Project Number 0000346

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 TEMPORARY EROSION CONTROL
1450 165-0112 MAINTENANCE OF STONE FILTER BERM LF 930.000 1,652.000
8.000 32.000
1,684.000 $256.00 $13,472.00
Category Amount: $256.00 $25,872.00
Category Number: 0030 PERMANENT EROSION CONTROL
1475 999-3155 DRY SWALE EDGE DRAIN LF 2,050.000 1,899.000
28.000 354.000
2,253.000 $9,912.00 $63,084.00
Category Amount: $9,912.00 $63,084.00
Category Number: 0010 ROADWAY
1479 643-0010 FIELD FENCE WOVEN WIRE LF 6,143.000 6,040.000
4.800 696.000
6,736.000 $3,340.80 $32,332.80
Category Amount: $3,340.80 $32,332.80
Category Number: (0020 DRAINAGE
1490 550-3000 ELLIPTICAL PIPE - LF 33.000 .000
44.000 32.830
32.830 $1,444.52 $1,444.52
14 IN X 23 IN
Category Amount: $1,444.52 $1,444.52
Category Number: 0010 ROADWAY
1510 158-1000 TRAINING HOURS HR 15,000.000 18,989.000
0.800 .000
18,989.000 $.00 $15,191.20
Category Amount: $0.00 $15,191.20
Category Number: (0020 DRAINAGE
1520 550-3100 ELLIPTICAL SAFETY END SECTION - EA 2.000 .000
500.000 2.000
2.000 $1,000.00 $1,000.00
14 IN X 23 IN
Category Amount: $1,000.00 $1,000.00
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Project Number 0000346

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
1530 643-0103 FIELD FENCE BARBED WIRE, 3 STRANDS LF 5,960.000 .000
4.000 1,624.000
1,624.000 $6,496.00 $6,496.00
Category Amount: $6,496.00 $6,496.00
Category Number: 0140 ASPHALT CEMENT PRICE ADJUSTMENT
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -189,219.020
1.000 -10,073.140
-199,292.160 $-10,073.14 ($199,292.16)
(IN# 1)
Category Amount: $-10,073.14 $-199,292.16
Category Number: 0010 ROADWAY
9110 550-3418 SAFETY END SECTION 18 IN, SIDE DRAIN, 4:1 S EA .000 15.000
872.900 4.000
19.000 $3,491.60 $16,585.10
Category Amount: $3,491.60 $16,585.10
Category Number: (0060 BRIDGE 1 LT
9130 441-0006 CONC SLOPE PAV, 6 IN SY .000 811.550
46.820 .000
811.550 $.00 $37,996.77
Category Amount: $0.00 $37,996.77
Category Number: 0010 ROADWAY
9135 004-0018 EXTRA WORK - LF .000 15,687.000
6.170 300.000
15,987.000 $1,851.00 $98,639.79
DIVERSION DITCHES
Category Amount: $1,851.00 $98,639.79
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Project Number 0000346

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0120 BRIDGE 4 LT
9155 004-0022 EXTRA WORK - LS .000 .907
9805545.000 .042
.949 $411,832.89 $9,305,462.21
MASS CONCRETE SUBSTRUCTURE BRIDGE 4LT/RT
Category Amount: $411,832.89 $9,305,462.21

Project Total Amount: $1,363,852.90

$60,013,802.05



